
Day 5

where the money goes



Keep the $15k scenario open.

R0.1 original limit

$10,000

Less other allowances: $7,000

For ten actuators: $3,000

$300 each

(10,000 - 7,000) / 10 = 300

Scenario only

$15,000

Less other allowances: $7,000

For ten actuators: $8,000

$800 each

(15,000 - 7,000) / 10 = 800

Old reference, still UNQUOTED

10 x $889.90 + $7,000

= $15,899

Historical starting-price example recorded in R0.1 on 23 October 2026.

Above the original $10k limit

$5,899

Above the $15k scenario

$899


The extra room helps, but this is not a quoted, qualified parts list. Driver inclusion, delivery, taxes, support, reviews and actual technical suitability still need evidence. The existing $800 contingency is already inside the $7,000 allowance.

Your choice: $15k scenario. Final ceiling: undecided.

Day 5 document check: PASS

Budget math checked. No purchase or new ceiling approved.

three ways forward



D-01 stays open. These routes can be compared using the $15k scenario, then checked against a final ceiling you explicitly choose.

01 Document reuse or sponsorship

Write down the exact item or provider, ownership or written commitment, condition, compatibility and availability. Include the cash still needed for inspection, repairs, adapters, shipping or access.

Budget credit: only documented cash savings or confirmed funding. Equipment or outside help is not assumed free.

02 Redesign within the limit

Revisit components and architecture using actual duty, mass, interface and thermal requirements. Compare the full quoted parts-and-services list, including support, reviews and reserve.

Keep changes visible: a different outcome or requirement needs its own recorded decision.

03 Extend the schedule

Rework milestones around funding, quote validity, provider availability and delivery dates. Review the year-one completion goal explicitly.

Timing only: more time does not itself reduce the example bill, erase the shortfall or approve a larger ceiling.

Still open

Final ceiling, actual funds/source, prior spending, current quotes and technical suitability. Six specialist roles remain unassigned. Today's PASS covers the budget-gap document; procurement remains blocked.

Sources: R0.1 Budget C6:E19 and E21:E30; Decisions D-01; original feasibility note; Day 4 role record; your scenario-only choice. Detailed source fingerprints and calculations are saved with the Markdown record.

Next: Day 6 - choose the provisional research configuration.